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Algiers Courthouse Restoration Ph. | -
Structural Evaluation

Algiers Courthouse Restoration Ph. Il -
Structural Repairs

Algiers Regional Library Design-Build

Behrman Center Roof Repairs
Behrman Park Enhancements

Behrman Park Phase | - Football Stadium
Repairs

Behrman Park Phase Il - Gym

Behrman Park Phase Ill

Behrman Pool Repairs - Phase |

Behrman Soccer Complex Phase |

Brechtel Park (Park Only)
Cita Hubbell Library

Cut Off Center

Cut Off Center Emergency Repairs

NOFD Engine 40 Gen. DeGaulle

NORD High Mast Lighting - Bodenger
Playground

NORD High Mast Lighting - Bodenger
Playground Lighting Demolition

NORD High Mast Lighting - Norman
Playground

Norman Playground (Design Only)

St. Roch Park Emergency Repairs

West Bank Soccer Complex

Architect/Engineer
Linfield Hunter & Junius
Linfield Hunter & Junius

N/A

Capital Projects

Richard C Lambert
Consultants

Bailey & Associates
Architects, LLC

Bailey & Associates
Architects, LLC

TBD

Capital Projects

Sizeler Thompson Brown
Architects

Perez, APC
Concordia Architects

St Martin Brown &
Associates, LLP

TBD

N/A

Three Fold Consultants,
Inc.

Three Fold Consultants,
Inc.

Three Fold Consultants,
Inc.

Dana Brown & Associates

TBD

Sizeler Thompson Brown
Architects

General Contractor

N/A

Dynamic Contractors

Gibbs Construction

Rycars Construction
Eagle Golf & Athletics,

Inc.
FHP Techtonics Corp.

FHP Techtonics Corp.

FHP Techtonics Corp.

Crescent Commerecial
Const

Southern Dredging
Company, Inc.
Organic Marketing
Crescent Commercial

Const

Battco Construction &
Maintenance, Inc.

FHP Techtonics Corp.

FHP Techtonics Corp.

Frischhertz Electric

FHP Techtonics Corp.

Frischhertz Electric

TBD

FHP Techtonics Corp.

TBD

Neighborhood

Algiers Point
Algiers Point

Old Aurora

Behrman
Behrman

Behrman

Behrman

Behrman

Behrman

Behrman

Tall Timbers - Brechtel
Algiers Point

New Aurora - English
Turn

New Aurora - English
Turn

Behrman

Tall Timbers - Brechtel

Tall Timbers - Brechtel
Old Aurora

Old Aurora

New Aurora - English
Turn

Tall Timbers - Brechtel

CITY OF NEW ORLEANS CAPITAL PROJECTS ADMINITRATION/PDU

Status of Committed Capital Recovery Projects

. Project

Project Scope Funding
Structural evaluation of existing facility and existing construction plans. $ 252,837
Structural repairs, exterior waterproofing, masonry repair and roof replacement at $ 1,386,419
the Historic Algiers Courthouse.
Two story replacement facility with 28,158 square feet is designed as a Health & $ 7,992,327
Wellness branch that will provide all the services of the main branch including
children's reading room, Wi-Fi hotspot, teen space, meeting rooms, and an enterprise
area of 1007 square feet with separate entrances/exits from the rest of the building is
being provided for tenant build out.
Repairs to the Behrman Gymnasium roof. $ 100,000
Behrman Stadium replacement of the football playing surface. Replacement includes  $ 876,844
new artificial turf and integrated drainage system.
Phased Stadium repairs that include (Ph. 1) electrical items for game operations $ 234,723
including: score board and controls, public address system, field lighting, press box
refurbishment, bleacher repairs and addressing public safety issues.
FEMA scope of work includes replacement of a portion of the gym floor and $ 117,852
bleachers, replacement of one roof vent and motor, roof repairs at parapet wall, and
ceiling repairs; additional scope includes: demolition of clinic building, HVAC system
assessment and repair, boiler system assessment and repair.
HVAC repairs and roof work. $ 37,089
Pool repairs in preparation for the NORD 2011 Summer Parks Program. $ 109,567

Site preparation and preloading site with fill for soccer fields. The preparation consists $ 2,340,712
of tree removal and placement of fill progressively until new grade level remains
stable.

Renovations and repairs to shelters, restrooms, campground areas, sidewalks, and $ 593,323
bridges.

Scope of work includes Painting, ADA restrooms, Carpet Replacements & $ 1,077,309
supplementary supporting of the roof.

Repairs to NORD Community Center in Cut Off, Algiers which includes an entrance $ 642,335
and reception area, administrative offices, an indoor basketball court, a

multi-purpose assembly room with kitchen facilities, a community reading room and

restrooms. The facility is 17,000 sq ft and is adjacent to a large multi-purpose ball

field, playground area and parking area. The scope of interior repairs includes

replacement of ceiling tiles and lighting repairs. The exterior repairs include flat roof

repairs, fascia and soffits at the perimeter of the building and cracked glazing

throughout the building.

Replace damaged HML elements (Ballasts, Lenses & bulbs), troubleshoot, repair & $ 11,591
re-aim.

Repair of Katrina damages. S 144,022
Full replacement of highmast lighting at playground D-CDBG in support of the $ 205,700
upcoming NORD summer program.

Remove of steel high mast light posts. $ 17,264
Repairs to the high mast lighting in support of the upcoming NORD summer program. $ 34,300

Renovations to the park that include the construction of a new concessions/multi-purpose building, repairs  § 443,270
to the existing basketball shelter and court, new playground equipment, re-grading and upgrades to the
existing multi-purpose field, new volley ball court, new lighted walking path, and new perimeter fencing.

Replace damaged HML elements (Ballasts, Lenses & bulbs), troubleshoot, repair & $ 5,245
re-aim.
Construction of a new soccer stadium facility including a championship field with S 2,906,089

covered bleachers, four practice fields, a parking lot, concessions, restrooms, locker
rooms and ticketing area with related site improvements. The project is planned at
the site of the Brechtel Golf Course and will require demolition of the existing Katrina
damaged facilities prior to construction.
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Current
Phase

Complete
Contract

Closeout
Complete

Complete
Complete

Complete

Complete

Complete

Complete

Complete

Complete
Complete

Complete

Complete

Complete

Complete

Complete
Complete

Complete

Complete

Complete

Current Phase
Completion

Bid
Opening

3-Nov-2016

8-Mar-2016

28-Mar-2011

1-Mar-2011

21-Oct-2010

18-Dec-2009
5-Apr-2012

1-Jun-2010

22-May-2012

18-Mar-2011

NTP for
Construction

03-Apr-2017A

28-Jun-2011A

12-Sep-2016A

08-Jun-2011A

16-Aug-2011A

27-Jan-2012A

03-Dec-2012A
16-Mar-2011A

21-Mar-2011A

17-May-2010A

20-Aug-2012A

04-Jan-2011A

19-Sep-2012A

15-Jan-2012A
11-Sep-2012A

08-Nov-2011A

06-Jun-2011A

12-Oct-2012A

Construction
Substantial
Completion
22-Sep-2014A
31-Dec-2017

15-May-2012A

19-Dec-2016A
30-Aug-2011A

21-Oct-2011A

28-Nov-2012A

04-Jan-2013A
31-May-2011A

04-Feb-2012A

05-Mar-2012A
28-Jun-2013A

07-Aug-2011A

21-Sep-2012A

20-Mar-2012A
12-Jan-2013A

15-Jan-2012A
20-Oct-2011A

04-Jan-2016A

15-Oct-2012A

25-Jan-2017A

Print Date: 21-Mar-2018

Data Current as of : 23-Feb-2018

Current Status
The Structural Analysis was submitted on 7/31/2014

and is under review.

The Structural Analysis was submitted on 7/31/2014
and is under review.

The Project is Complete.

The Project is Complete.

The Project is Complete.

The Project is Complete.

The Project is Complete.

The Project is Complete.

The Project is Complete.

The Project is Complete.
The Project is Complete.

The Project is Complete.

The Project is Complete.

The Project is Complete.

The Project is Complete.

The Project is Complete.
The Project is Complete.

The PreDesign Phase is in Progress. The revised State Capital
Outlay project application has been submitted and is under
review.

The Project is Complete.

The site of the Bald Eagle's nest at the Behrman
Soccer Stadium will be incorporated into a
redesigned soccer complex. The design will reorient
the parking lot location, relocate the championship
field and delete one practice field. An amendment
to the A/E's contract for re-design is being reviewed
by State Capital Outlay.
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Behrman Park Improvements Capital Projects
Bodenger Playground SCNZ Architects, LLC

Brechtel Memorial Park Improvements Dana Brown & Associates
(Lagoon Repairs/Improvements)
Cut Off Center Walking Path TBD

West Bank Natatorium at Behrman Park Sizeler Thompson Brown
Architects

Dyna-Play

Malin Construction

Cycle Construction

Big Yellow Construction

TBD

Algiers Point

Tall Timbers - Brechtel

Tall Timbers - Brechtel

New Aurora - English
Turn

Behrman

CITY OF NEW ORLEANS CAPITAL PROJECTS ADMINITRATION/PDU

Status of Committed Capital Recovery Projects

Demolition of existing playground equipment and installation of new concrete slab, $ 155,476
playground equipment, and safety surfacing.

Renovation of existing building (approximately 1,794 sq. ft.). Demolition/installation $ 640,616
of new backstop, dugouts, and fencing, and installation of new basketball court with

lighting and fencing.

Dredging and cleaning of the lagoon; site work to create an actual island at Scout Island, add a bridge to § 1,258,151
this island

The scope of work includes drainage improvements and the installation of a concrete  $ 100,000
walking path.

iné $ 7,276,112
Construction of a new natatorium building with a 3-lane lap pool for exercise, a

recreation pool area, water basketball, volleyball and a water slide. The building will

include men's and women's locker rooms plus a family room (with full bath and toilet

facilities). Plans include a fenced-in Splash Pad on the South-side of the building

exterior.
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Construction 28-Feb-2018

Bid & Award 12-Apr-2018

Construction 17-Jun-2018

Pre-Design Forward
Schedule TBD

Bid & Award 23-Jun-2018

20-Jan-2017

30-Jan-2018

28-Apr-2017

11-Apr-2018

25-Sep-2017A

12-Apr-2018

20-Sep-2017A

01-Jul-2018

28-Feb-2018

08-Sep-2018

17-Jun-2018

28-Apr-2019

Print Date: 21-Mar-2018

Data Current as of : 23-Feb-2018

CPA will re-issue an RFP for the development of a
Master Plan with a PH. | Lagoon restoration project.
The PreDesign Phase is in Progress. Survey
proposals have been received. The contract is
currently routing. An NTP will be issued by 9/30.



